
Table 1: Activities data of the project

	No.
	Name
	Predecessors
	Precedence relationships
	Duration
	Usable resources

	1
	Excavation mapping
	-
	-
	9
	Labor, surveying camera, surveyor

	2
	Automated excavation
	1
	-
	34
	Labor, truck

	3
	Manual excavation
	2
	-
	6
	Labor

	4
	Leveling and tuning
	3
	-
	4
	Labor

	5
	Foundation mapping
	4
	-
	2
	Labor, surveying camera, surveyor

	6
	Lean concrete
	5
	-
	8
	Labor, truck mixer, concrete with 250 grade

	7
	Bending and cutting armature 
	1
	-
	13
	Armature worker, armature

	8
	Armature installation
	7, 6
	-
	7
	Armature worker

	9
	Formwork
	8
	-
	17
	Labor

	10
	Concrete placement
	9
	(9) SS+3 days
	8
	Labor, truck mixer, concrete pump, vibrator, 350-grade concrete

	11
	Skeleton construction and assembly
	1
	-
	60
	Skeleton work group

	12
	Skeleton installation
	10, 11
	(11) SS+1 day; (10) SS+ 7 days
	20
	Skeleton work group, derrick




\begin{tabu} to 0.5\textwidth { | X[C] | X[c] | X[C] | X[C] | X[C]| X[C]| }
 \hline
[bookmark: _GoBack]\textbf{NO}. & \textbf{Name} & \textbf{Predecessors} & \textbf{Precedence relationships} & \textbf{Duration} & \textbf{Usable resources} \\
 \hline
 1  & Excavation mapping  & -- & -- & 9 & Labor, surveying camera, surveyor  \\
\hline
\end{tabu}
